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Attachment 7.  Schedule 
 
The estimated schedule for the Study is shown in Table 2.  It is estimated that the entire project 
will take approximately 12 months to complete.  It is expected that work for the Study would 
start in April 2013.  The Study does not require any permits or other authorization to begin the 
work.  The Study will begin with farmer/public outreach and identifying the recycled water 
resources.  After the initial input and interest is gathered from the farmers regarding 
groundwater recharge and recycled water acceptance, then the potential customers can be 
identified and located.  The recycled water market assessment and distribution system 
evaluation will be developed based on the selected recycled water sources and potential 
customers.   
 
Table 2.  Schedule 

Task Description Estimated Duration 

 Notice to Proceed April 2013 

1 Project Management Duration of study 

2.1 Farmer Outreach July 2013 to November 2013 

2.2 Public Outreach July 2013 to November 2013 

2.3 Farmer/Public Workshops February 2014 to March 2014 

3 Identify Recycled Water Resources May 2013 to August 2013 

4 
Recycled Water Market Assessment and 
Distribution System Evaluation 

May 2013 to April 2014 

5 Environmental Constraints Analysis December 2013 to January 2014 

 


